



Project Title: NE 36th Street Reconstruction - Phase 2
Contractor: Concrete Technologies, Inc.
Address: 1001 SE 37th St, Grimes, IA 50111
Finance Budget Code: 971.3971.4451 Finance Project Code: 971.4451
Vendor Project or Invoice #: PO #
Original Contract Date: December 12, 2016 Vendor #: 5545

Change Order Number: 4

Change Order Date: July 17, 2017

Purpose of Change Order:

Item 117: An existing private street light at NE Shelby Lane was located within the proposed hammerhead pavement. The street light was relocated approximately 5-ft to the NE to avoid the new pavement. Item
118: During the existing pavement removals at NE Raintree Drive, the cable line was removed for the existing private street lights located in the raised median. A new cable line was re-installed under NE Raintree Drive to the light poles.
Item 119: As part of the design criteria for the storm water wetland area, the Iowa Department of Agriculture and Land Stewardship (IDALS) requested modifications to the outlet structure. An orifice plate & riser was installed inside the outlet structure to allow for a 24 hour detention period during rain events. Item
120: 2500 plugs were planted around the foreslopes of the storm water wetland. Due to the presence of geese, a 4-ft tall orange safety fence was installed at the top and bottom of the foreslope to prevent the geese from eating the plants.

Details of Change Order:

ITEM #	DIV.	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
117	1	Remove and Reset Street Light at Shelby Lane	LS	1	\$ 990.00	\$ 990.00
118	1	Replace Private Cable Line at Raintree Drive	LS	1	\$ 770.00	\$ 770.00
119	3	Orifice Plate & Riser in Outlet Structure	LS	1	\$ 2,145.00	\$ 2,145.00
120	3	Safety Fence around Storm Water Wetland	LF	2290	\$ 2.75	\$ 6,297.50

Change Order Number 4 makes the following adjustments to the contract: \$ 10,202.50

Contractor Accepted: Concrete Technologies, Inc.

By: *Grant Peterson*

Date: 7-6-17

Engineer Approved: Snyder & Associates, Inc.

By: *John W. Halderman*

Date: 7-7-17

Owner Accepted: *Adam L. Lust* 07/10/17
City of Ankeny

By: Title:

Date:

Attest for Owner:

By: Title:

Date:

Record of Change Orders

#	Date	Amount
Original Contract amount		\$4,892,896.54
1	2/6/2017	\$0.00
2	5/15/2017	\$21,670.00
3	6/19/2017	\$4,960.00
4	7/17/2017	\$10,202.50
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
Revised Contract amount		\$4,929,729.04

CHANGE ORDER
For Local Public Agency Projects

No.: 4

Non-Substantial: ☒

Substantial: ☐

Administering Office
Concurrence Date

Accounting ID No. (5-digit number): 33839

Project Number: STP-U-0187(633)--70-77

Kind of Work: Grade and Pave

Local Public Agency: District 1

Contractor: Concrete Technologies, Inc

Date Prepared: July 17, 2017

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:

Add Item 117: Remove and Reset Street Light at Shelby Lane - LS = \$990.00

Add Item 118: Replace Private Cable Line at Raintree Drive - LS = \$770.00

Add Item 119: Orifice Plate & Riser in Outlet Structure - LS = \$2,145.00

Add Item 120: Safety Fence around Storm Water Wetland - LF = \$6,297.50

B - Reason for change:

Item 117: An existing private street light at NE Shelby Lane was located within the proposed hammerhead pavement. The street light was relocated approximately 5-ft to the NE to avoid the new pavement.

Item 118: During the existing pavement removals at NE Raintree Drive, the cable line was removed for the existing private street lights located in the raised median. A new cable line was re-installed under NE Raintree Drive to the light poles.

Item 119: The Iowa Department of Agriculture and Land Stewardship (IDALS) requested modifications to the outlet structure. An orifice plate & riser was installed inside the outlet structure to allow for a 24 hour detention period during rain events.

Item 120: 2500 plugs were planted around the foreslopes of the storm water wetland. Due to the presence of geese, a 4-ft tall orange safety fence was installed at the top and bottom of the foreslope to prevent the geese from eating the plants.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:

100% CITY COST

Original Contract Amount: \$4,892,896.54

Approved funds to Date: \$4,919,526.54

Change due to the Change Order: \$10,202.50

Totals Including this Change Order: \$4,929,729.04

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):

Price seems reasonable based on time, materials, and labor in order to complete all items.

E - Contract time adjustment: ☒ No Working Days added

☐ Working Days added: _____ ☐ Unknown at this time

Justification for selection:

Working days were not discussed as part of change order.

F - Items included in contract:

Participating				For deductions enter as "-x.xx"		
Federal-aid	State-aid	Line Number	Item Description	Unit Price .xx	Quantity .xxx	Amount .xx
				Add Row	Delete Row	TOTAL

G - Items not included in contract:

Participating				For deductions enter as "-x.xx"		
Federal-aid	State-aid	Change Number	Item Description	Unit Price .xx	Quantity .xxx	Amount .xx
		117	REMOVE AND RESET STREET LIGHT AT SHELBY	\$990.00	1.000	\$990.00
		118	REPLACE PRIVATE CABLE LINE AT RAINTREE	\$770.00	1.000	\$770.00
		119	ORIFICE PLATE & RISER IN OUTLET STRUCTURE	\$2,145.00	1.000	\$2,145.00
		120	SAFETY FENCE AROUND STORM WATER WETLAND	\$2.75	2,290.000	\$6,297.50
			Add Row	Delete Row	TOTAL	\$10,202.50

H. Signatures:

Agreed: 7-6-17
Contractor Date

Recommended: 7-7-17
Project Engineer Date

Approved: 07/10/17
Person in Responsible Charge Date

Other (optional) Title Date

Contracting Authority (optional) Mayor Date Other (optional) Title Date

Iowa DOT Administering Office Date

Approval is contingent upon funds being available under the existing project agreement or upon additional Federal-aid funds being made available by a modified project agreement.

FHWA Concurrence: _____
Federal Highway Division Administration Date
(if required)

DISTRIBUTION (after fully executed on LPA projects): Original - Finance; Copies - Contractor, Project Engineer, Contracting Authority, Administering Office.

Date distributed: _____ Initials: _____