

## CHANGE ORDER FORM



**Project Title:** West 1st Street Sidewalk Upgrade - Phase 2  
**Contractor:** MNM Concrete Specialist  
**Address:** 3821 Hilcrest Dr; Des Moines, IA 50310  
**Finance Budget Code:** 936.2936.4459 **Finance Project #** 936.4459  
**Vendor Project or Invoice #:** 0 **PO #** 0  
**Original Contract Date:** June 5, 2017 **Vendor #** 3763

Change Order Number: 1

Change Order Date: August 21, 2017

**Purpose of Change Order:**

Update estimated plan quantities to reflect measured field quantities. This also includes the removal and rebuild of an existing modified SW 506 storm sewer structure within a driveway that was anticipated to be adjusted. After driveway approach removal, it was determined the existing structure was in poor condition and needed replaced.

**Details of Change Order:**

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	SIDEWALK, PCC, 5 IN.	SY	12.20	\$ 40.00	\$ 488.00
2	FULL DEPTH PATCHES, 9 IN.	SY	9.50	\$ 65.00	\$ 617.50
3	REMOVAL OF SIDEWALK	SY	12.20	\$ 8.00	\$ 97.60
4	REMOVAL OF DRIVEWAY	SY	20.47	\$ 10.00	\$ 204.70
5	MANHOLE ADJUSTMENT, STORM MINOR	EA	(1.00)	\$ 800.00	\$ (800.00)
6	INTAKE ADJUSTMENT, MINOR	EA	(1.00)	\$ 700.00	\$ (700.00)
7	REMOVE & REBUILD MODIFIED SW 506 INTAKE	LS	1.00	\$ 12,600.00	\$ 12,600.00
8					\$ -
9					\$ -
10					\$ -

Change Order Number: 1 makes the following adjustments to the contract: **\$ 12,507.80**

**Contractor Accepted:** MNM Concrete Specialist  
 Signature: [Signature] Date: 8/14/17

**Engineer Approved:** City of Ankeny - Public Works  
 Signature: [Signature] Date: 8-14-2017

**Owner Accepted:** City of Ankeny  
 Signature: \_\_\_\_\_ Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Attest for Owner:

Signature: \_\_\_\_\_ Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Record of Change Orders**

#	Date	Amount
Original Contract Amount		\$ 108,530.30
1	August 21, 2017	\$ 12,507.80
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

**Revised Contract Amount** **\$ 121,038.10**