

CHANGE ORDER FORM



Project Title: SE Magazine Road Sidewalk Upgrade - Phase 3 (Construction)
Contractor: TK Concrete, Inc.
Address: 1608 Fifield Road, Pella, IA 50219
Finance Budget Code: 936.2936.4459 **Finance Project #** 936.4459
Vendor Project or Invoice #: 0 **PO #** 0
Original Contract Date: July 15, 2019 **Vendor #** 4907

Change Order Number: 1

Change Order Date: 10/21/19

Purpose of Change Order: Additional Ramp Removals and Curb Replacement

Per an internal City staff meeting on 09/12/19, it was determined to add north-south ramp removals at three (3) additional intersections (Sharon, Bel Aire, and Innsbruck) west of the project corridor along SE Magazine Road along with removing two (2) additional north-south ramps that were part of the current project to help minimize the number of pedestrian crossings through the corridor (minor arterial). The ramp removals quantities have been estimated and will be measured (as-built) in the field. The working days will increased by four (4) to account for this work.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
2.01	Topsoil Strip, Salvage and Spread, 8 in Thickness	CY	4.00	\$ 10.00	\$ 40.00
7.01	Removal of Sidewalk	SY	24.00	\$ 9.00	\$ 216.00
7.02	Full Depth Patch	SY	33.00	\$ 85.00	\$ 2,805.00
9.01	Erosion Control Mulching, Hydromulching, Bonded Fiber Matrix w/ Temporary Seeding	SQ	2.00	\$ 16.50	\$ 33.00
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Change Order Number: 1 makes the following adjustments to the Contract: **\$ 3,094.00**

Contractor Accepted: TK Concrete, Inc.

KSL Firm Name 10/14/19
Signature Date

Engineer Approved: MSA Professional Services, Inc.

Michael Sturgeon Firm Name 10/14/19
Signature Date 10/14/19

Owner Accepted: City of Ankeny

Signature Title

Date

Attest for Owner:

Signature Title

Date

Record of Change Orders

#	Date	Amount
Original Contract Amount		\$ 220,956.00
1	October 21, 2019	\$ 3,094.00
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount **\$ 224,050.00**