CHANGE ORDER FORM

	Project Title:	Project Title: Ankeny Art Center - Drainage Repairs						
city of	Contractor: Edge Commercial							
Ankeny	Address:			ne Drive	- Griems, IA 50111			
bringing it all together	Finance Budget Code:	940.29	40.4413	Fina	ance Project #	940.4413		
	Vendor Project or Invoice #.		(PO #	20		
	Original Contract Date:	М	ay 4, 2020		Vendor#	7636		
Observe Order New Live		-						
Change Order Number: _	1							
Change Order Date:	June 8, 2020							
Purpose of Change Order:								
Install additional drain tile or	n south and west of building and	add ou	itlet for se	vage eje	ctor pump.			
Details of Change Order:								
	DESCRIPTION	UNITS	QUANTITY	CHANGE	UNIT PRICE	EXTENDED PRICE		
1	Drain Tile	LS		1.00	\$ 16,355.00	\$ 16,355.00		
2	Sump Outlet	LS		1.00	\$ 500.00	\$ 500.00		
						\$ -		
						\$ -		
						\$ -		
						\$ -		
						\$ -		
						\$ -		
						\$ -		
						\$ -		
Change Order Number:	1makes the followin	g adju	ıstments	to the	Contract:	\$ 16,855.00		
Contractor Accepted:	Edge Commercial		R	cord of	Change Orders			
A Firm Na	ime / /		#		Date	Amount		
100		20	0	riginal C	ontract Amount	\$ 98,390.00		
Signature	Date / /		1		lune 8, 2020	\$ 16,855.00		
			2					
Engineer Approved:	RMH Architects		3	-				
// Dirm/Na			4					
May & Jan	6/8/202	20	5					
Signardie	Date		6					
O	014		7					
Owner Accepted:	City of Ankeny		8					
			9					
Signature	Title		10					
Signature	Title		12					
	Date		— 12 13					
Attest for Owner:	Date		14					
AMOST TOT OTHER			15					
			[18					
Signature	Title							
	Tino		p.	wised C	ontract Amount	\$ 115,245.00		



Change Order

PROJECT: (Name and address)

City of Ankeny Ankeny Art Center Drainage Repairs 2020 CONTRACT INFORMATION:

Contract For: General Construction

Date: May 4, 202

CHANGE ORDER INFORMATION:

CONTRACTOR: (Name and address)

Change Order Number: 1 Date: June 5, 2020

OWNER: (Name and address)

City of Ankeny 410 West First Street Ankeny, IA 50023 ARCHITECT: (Name and address)
Roseland, Mackey, Harris Architects

1615 Golden Aspen Drive, Suite 110 Ames, IA 50010

ts HPC, L.L.C.

120 North Sherman Ames, IA 50010

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Add new 4" drain tile to south and west side of building:

\$16,355.00

Install new outlet for sewage pump in Storage 004:

\$ 500.00

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

\$ 98,390.00

\$ 98,390.00

\$ 16,855.00

The new Contract Sum including this Change Order will be

The Contract Time will be increased by Seven (7) days.

The new date of Substantial Completion will be June 19, 2020

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Roseland, Mackey, Harris Architects, PC ARCHITECT (Firm Jame)	Edge Commercial CONTRACTOR (Firm name)	City of Ankeny OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
Jeffrey S. Harris, AIA PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
6/8/20 DATE	DATE	DATE



Change Request

To: City of Ankeny 410 W. 1st St. Ankeny, IA 50023 Ph: (515)965-6400

Number: 1 Date: 6/3/20

Job: S-07184-20 Ankeny Art Center Drainage

Phone:

Description: Sump Pump Outlet	
We are pleased to offer the following specifications and pricing to make the following changes:	
Furnish and install a surface mounted box and conduit over existing outlet. Run conduit above ceiling and over to new outlet location. Everything to be surface mounted.	
Moeller Electric: \$475.00	
Edge Fee: \$25.00	
The total amount to provide this work is	\$500.00
If you have any questions, please contact me at 515-986-2229.	



Change Request

To: City of Ankeny 410 W. 1st St. Ankeny, IA 50023 Ph: (515)965-6400

Number: 2 Date: 6/4/20

Job: S-07184-20 Ankeny Art Center Drainage

Phone:

Description: Exterior Drain Tile

We are pleased to offer the following specifications and pricing to make the following changes:

Furnish and install 4" drain tile around the South and West sides of the building along the foundation. Tie line into the new 6" line between ST-1 and ST-2. All landscaping in the way will be removed. Only the red river rock will be placed back, along with seeding.

Halbrook Excavating: \$10,735.00 Edge Commercial: \$4,840.00

Edge Fee: \$780.00

The total amount to provide this work is

\$16,355.00

If you have any questions, please contact me at 515-986-2229.

Submitted by:

Kyle Dieckmann

Edge Commercial, LLC

Approved by: ______
Date: