

# CHANGE ORDER FORM



**Project Title:** NE 36th Street Reconstruction- I-35 to NE Four Mile Drive  
**Contractor:** Absolute Concrete Construction Inc.  
**Address:** 1000 West 6th Avenue Slater, IA 50244  
**Finance Budget Code:** 896.3896.4451 **Finance Project #** 896.4451  
**Vendor Project or Invoice #:** 0 **PO #** 0  
**Original Contract Date:** April 14, 2022 **Vendor #** 4997

Change Order Number: 5

Change Order Date: May 15, 2023

**Purpose of Change Order:**

The purpose of this change order is to pay for additional traffic control and detour signing that was necessary for the detour change.

**Details of Change Order:**

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	(EWO) Traffic Control	EA	1.00	\$ 3,300.00	\$ 3,300.00
2					\$ -
3					\$ -
4					\$ -
5					\$ -
6					\$ -
7					\$ -
8					\$ -
9					\$ -
10					\$ -

Change Order Number: 5 makes the following adjustments to the contract: **\$ 3,300.00**

Contractor Accepted: Absolute Concrete Construction Inc.

Signature: [Signature] Firm Name: Absolute Concrete Construction Inc.  
 Date: 5/2/2023

Engineer Approved: HR Green, Inc.

Signature: [Signature] Firm Name: HR Green, Inc.  
 Date: 5/3/2023

Owner Accepted: City of Ankeny

Signature: \_\_\_\_\_ Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Attest for Owner:

Signature: \_\_\_\_\_ Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Record of Change Orders**

#	Date	Amount
<b>Original Contract Amount</b>		<b>\$ 5,069,501.00</b>
1	August 1, 2022	\$ 16,489.00
2	October 3, 2022	\$ 4,468.75
3	November 7, 2022	\$ 305,180.70
4	January 17, 2023	\$ 40,597.58
5	May 15, 2023	\$ 3,300.00
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

**Revised Contract Amount** **\$ 5,439,537.03**