

CHANGE ORDER FORM



Project Title: 2023 Annual Storm Sewer Repairs
Contractor: On Track Construction, LLC
Address: 1435 West F Avenue, Nevada, Iowa 50201
Finance Budget Code: 680.3680.4453 **Finance Project #:** 680.4453
Vendor Project #: N/A **Purchase Order #:** N/A
Original Contract Date: September 5, 2023 **Vendor Account #:** 9363

Date of Council Meeting: August 19, 2024 **Change Order #:** 1

Purpose of Change Order:

Items 1 - 62: Updated quantities to reflect as-built quantities.

Items 42, 43, 45, and 66 reflect extra work that was deemed necessary after construction revealed a significant amount of debris/blockage in the storm sewer beyond the original repair limits.

Items 63 and 64 reflect extra work that was deemed necessary in order to connect the sump line of 714 NE Hayes Drive to the newly constructed storm sewer.


Item 65 reflects the work that was done by the contractor to clean a cunette near the NE Hayes Drive repair site. This work was deemed necessary to allow the contractor to construct the storm sewer intakes.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	Trench Compaction Testing	LS	(1.00)	505.00	\$ (505.00)
2	Storm Sewer, Trenched, Class III RCP, 15" Diameter	LF	4.00	462.50	\$ 1,850.00
3	Removal of Storm Sewer, RCP, Less Than or Equal to 36-inch Diameter	LF	4.00	67.50	\$ 270.00
10	Removal of Sidewalk	SY	(11.00)	15.00	\$ (165.00)
11	Sidewalk, PCC, Class C, 4" Thick	SY	(11.00)	125.00	\$ (1,375.00)
12	Full Depth Patches, PCC, Class C-SUD, 8" Thick (max.) - 7" Thick (min.)	SY	7.70	190.00	\$ 1,463.00
16	Temporary RECP, Type 1.C	SY	(160.00)	5.00	\$ (800.00)
17	Inlet Protection Device, Drop-in Intake Protection	EA	(2.00)	250.00	\$ (500.00)
27	Wattle, Straw, 9" Diameter	LF	(25.00)	5.00	\$ (125.00)
35	Temporary RECP, Type 1.C	SY	(55.00)	5.00	\$ (275.00)
41	Trench Compaction Testing	LS	(1.00)	355.00	\$ (355.00)
42	Storm Sewer, Trenched, Class III RCP, 18" Diameter	LF	24.00	298.00	\$ 7,152.00
43	Removal of Storm Sewer, RCP, Less Than or Equal to 36-inch Diameter	LF	24.00	95.00	\$ 2,280.00
45	Full Depth Patches, PCC, Class C-SUD, 8" Thick (max.) - 7" Thick (min.)	SY	7.00	165.00	\$ 1,155.00
49	Temporary RECP, Type 1.C	SY	(100.00)	5.00	\$ (500.00)
50	Inlet Protection Device, Drop-in Intake Protection	EA	(2.00)	255.00	\$ (510.00)
56	Removal and Replacement of Concrete Flume, 5" Thick	SF	(55.00)	55.00	\$ (3,025.00)
57	Conventional Seeding and Fertilizing, Type 1	Ac.	(0.01)	101,000.00	\$ (1,010.00)
58	Temporary RECP, Type 1.C	SY	(140.00)	5.00	\$ (700.00)
59	Wattle, Straw, 9" Diameter	LF	(25.00)	20.00	\$ (500.00)
61	Concrete Washout	LS	(1.00)	101.00	\$ (101.00)
62	Orange Mesh Safety Fence	LS	(1.00)	330.00	\$ (330.00)
63	714 NE Hayes Drive Sump Line Connection	LS	1.00	\$ 5,230.00	\$ 5,230.00
64	714 NE Hayes Drive Sump Line Repair Work	LS	1.00	\$ 13,970.00	\$ 13,970.00
65	Cunette Cleaning along NE Hayes Drive	LS	1.00	\$ 1,390.00	\$ 1,390.00
66	Sidewalk and Sawcutting on NE Trilein Drive	LS	1.00	\$ 1,986.00	\$ 1,986.00

Change Order #: 1 **makes the following adjustments to the Contract:** **\$ 25,970.00**

Contractor Accepted: On Track Construction, LLC

Signature:  Firm Name: On Track Construction, LLC
 Date: 8/8/2024

Engineer Approved: N/A

Signature: _____ Firm Name: _____
 Date: _____

Owner Accepted: City of Ankeny

Signature: _____ Title: Mayor
 Date: August 19, 2024

Attest for Owner:

Signature: _____ Title: City Clerk
 Date: August 19, 2024

Record of Change Orders:

Original Contract Amount		\$ 133,550.00
#	Change Order Date	Amount
1	August 19, 2024	\$ 25,970.00
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount **\$ 159,520.00**