

Project Title:	SW Prairie Trail Parkway - East Extension		
Contractor:	Vanderpool Construction, Inc.		
Address:	1100 North 14th Street, Indianola, IA 50125		
Finance Budget Code:	977.3977.4451	Finance Project Code:	105.4451
Vendor Project or Invoice #:		PO #	
Original Contract Date:	January 16, 2017	Vendor #	3131

Change Order Number: 4

Change Order Date: 07/17/17

Purpose of Change Order:

2.13, Class 10 Channel Excavation: Time, work, and materials to excavate unsuitable soils from a temporary swale diverting flow under the gas main between November 2016 - May 2017. The area excavated was designed to have fills ranging from 6' - 8' and included portions of future SW Des Moines Street.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
2.13	Class 10 Channel Excavation	CY	228	\$ 30.00	\$ 6,840.00
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
Change Order Number 4 makes the following adjustments to the contract:					\$ 6,840.00

Change Order Number	4	makes the following adjustments to the contract:	\$ 6,840.00
---------------------	---	--	-------------

Contractor Accepted: Vanderpool Construction, Inc.

By: M.A. W.

Date: 7-7-17

Engineer Approved: Nilles Associates

By: [Signature]

Date: 7/7/2017

Owner Accepted: City of Ankeny

By: _____ Title: _____

Date: _____

Attest for Owner:

By: _____ Title: _____

Date: _____

Record of Change Orders

#	Date	Amount
	Original Contract amount	\$2,347,440.23
1	5/1/2017	\$19,050.00
2	5/15/2017	\$4,734.00
3	6/19/2017	\$4,200.00
4	7/17/2017	\$6,840.00
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
	Revised Contract amount	\$2,382,264.23