

Project Title:	SW Prairie Trail Parkway - East Extension		
Contractor:	Vanderpool Construction, Inc.		
Address:	1100 North 14th Street, Indianola, IA 50125		
Finance Budget Code:	977.3977.4451	Finance Project Code:	105.4451
Vendor Project or Invoice #:		PO #	
Original Contract Date:	January 16, 2017	Vendor #	3131

Change Order Date: 08/21/17

4.26, Footing Drain Collector, PVC, 8-inch Dia.: Unknown/unlocated tiles lines were encountered during the construction of the north basin along S. Ankeny Boulevard. The footing drain collector pipe was constructed to connect the tile lines into the north basin.

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
4.26	Footing Drain Collector, PVC, 8-inch Dia.	LF	162	\$ 32.50	\$ 5,265.00
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
Change Order Number 5 makes the following adjustments to the contract:					\$ 5,265.00

Date: 8/8/2017

Date: _____

#	Date	Amount
Original Contract amount		\$2,347,440.23
1	5/1/2017	\$19,050.00
2	5/15/2017	\$4,734.00
3	6/19/2017	\$4,200.00
4	7/17/2017	\$6,840.00
5	8/21/2017	\$5,265.00
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
Revised Contract amount		\$2,387,529.23