

**Project Title:** The District Public Parking Lot - Phase 4  
**Contractor:** Jensen Builders LTD  
**Address:** 1175 South 32nd Street Fort Dodge, IA 50501  
**Finance Budget Code:** 977.3977.4451 **Finance Project Code:** 105.4451  
**Vendor Project or Invoice #:** \_\_\_\_\_ **PO #** \_\_\_\_\_  
**Original Contract Date:** February 20, 2017 **Vendor #** 5553

Change Order Date: October 16, 2017

Item No. 9.03, Hydraulic Seeding, Seeding and Mulching, Type 4: Reduced quantity to as-built quantity.  
Item No. 9.10, Wattles, Removal: Increased quantity as wattles were used in place of silt fence.  
Item No. 9.12, Silt Fence: Reduced quantities to zero as wattles were used in place of silt fence.  
Item No. 9.13, Silt Fence, Removal of Device: Reduced quantities to zero as wattles were used in place of silt fence.  
Item No. 9.15, Erosion Control Mulching, Hydromulching, Wood Cellulose: Reduced quantities to zero as none were used.

[illegible]

Contractor Accepted:  Jensen Builders Ltd

By: Mexlon

Date: October 5, 2017

Engineer Approved:  Nilles Associates

By: 

Date: 10/6/2017

Owner Accepted: \_\_\_\_\_ City of Ankeny MSA 10-9-17

By: \_\_\_\_\_ Title: \_\_\_\_\_

Date: \_\_\_\_\_

Attest for Owner:

By: \_\_\_\_\_ Title: \_\_\_\_\_

Date: \_\_\_\_\_

### Record of Change Orders

| #  | Date                            | Amount              |
|----|---------------------------------|---------------------|
|    | <b>Original Contract amount</b> | <b>\$491,700.00</b> |
| 1  | 5/15/2017                       | (\$97.16)           |
| 2  | 9/18/2017                       | (\$23,552.56)       |
| 3  | 10/16/2017                      | (\$13,837.85)       |
| 4  |                                 |                     |
| 5  |                                 |                     |
| 6  |                                 |                     |
| 7  |                                 |                     |
| 8  |                                 |                     |
| 9  |                                 |                     |
| 10 |                                 |                     |
| 11 |                                 |                     |
| 12 |                                 |                     |
| 13 |                                 |                     |
| 14 |                                 |                     |
| 15 |                                 |                     |
| 16 |                                 |                     |
| 17 |                                 |                     |
| 18 |                                 |                     |
| 19 |                                 |                     |
| 20 |                                 |                     |
|    | <b>Revised Contract amount</b>  | <b>\$454,212.43</b> |