



June 24, 2020

Mr. Adam Lust, P.E.
City of Ankeny
220 West First Street
Ankeny, Iowa 50023

RE: S ANKENY BLVD AND SE SHURFINE DR / SW PRAIRIE TRAIL PARKWAY
INTERSECTION IMPROVEMENTS
PARTIAL PAYMENT APPLICATION NO. 11 – FINAL
CHANGE ORDER NO. 6 – FINAL
FINANCE PROJECT NO. 947.4451
S&A PROJECT NO. 117.1073.01A

Dear Mr. Lust:

Enclosed is Alliance Construction Group's Partial Payment Application #11 - Final for the above noted project from April 30, 2020 to June 23, 2020. Construction through this payment application included site stabilization and the remainder of the punchlist items. Based on project observations, plan quantities, measured quantities, and work completed we recommend approval of Partial Payment Application #11. Approximately 100% of the total contract work has been completed and 141.5 of the 141.5 working days (100%) have been charged through this partial payment application. We also recommend approval of Change Order No. 6, which reconciles final project measured quantities with the contract quantities.

Snyder & Associates, Inc. certifies this project as complete and recommends this project for acceptance by the City Council. Release of remaining retainage, \$169,626.90, should occur 30 days after Council acceptance of the project.

Please contact me should you have any questions or comments on this payment application. We will be in attendance at the July 6, 2020 council meeting to answer any questions regarding this project.

Respectfully,

SNYDER & ASSOCIATES, INC.

A handwritten signature in blue ink, appearing to read 'Andy Burke', is written over the printed name and title.

Andy G. Burke, P.E.
Project Manager

Enclosure

CC: John Haldeman, P.E. & Mark Land, P.E., Snyder & Associates