November 9, 2017

Attn: Sarah Okerlund, P.E. City of Ankeny 220 West First Street Ankeny, Iowa 50023

Amendment No.1

RE:

Change Order #1

SE East Lawn Area Utility Improvements – Phase 1 and SE Peterson / SE Trilein Storm Sewer Improvements

Ankeny, Iowa CDA 1706.333

Dear Sarah:

Enclosed, please find two (2) copies of Change Order #1 for the SE East Lawn Area Utility Improvements and SE Peterson / SE Trilein Storm Sewer Improvements project in Ankeny. The change order includes Subconsultant Subsurface Utility Location Services in order to determine potential conflicts of existing utilities with the proposed improvements.

Please contact me with any comments or questions.

Sincerely,

CIVIL DESIGN ADVANTAGE, LLC

Josh Trygstad, P.E. Project Manager

Enclosures

Civil Design Advantage LLC

3405 SE Crossroads Dr., Suite G Grimes, Iowa 50111 Phone 515-369-4400 Fax 515-369-4410 www.cda-eng.com

Professional Services Change Order



Project Name:

Client:

City of Ankeny

CDA Change Order Number:

1

Client PO Number (if any):

Date of Change Order:

November 20, 2017

CDA Project Number:

1706.333

CDA Project Manager:

Josh Trygstad

Vendor #:

2407

CHANGE	TERMS	DESCRIPTION OF SERVICES	FEES
Add	Hourly, NTE	Subconsultant Subsurface Utility Locating Services	\$6,250
Add	Hourly, NTE	Additional Topographic Survey	\$1,100
		Ø	
		TOTAL	\$7,350

Civil Design Advantage ENGINEER	City of Ankeny OWNER
Hundlood	
BY (Signature)	BY (Signature)
Gary Reed	
(Typed Name)	(Typed Name)
11-9-2017	
DATE	DATE

1. This is not an invoice. An invoice will be mailed during the next normal invoicing process.

2. The terms and conditions of the existing agreement shall apply to this change order and remain in full force and effect.

Perry, IA 50220 (515)360-8582 kyle@accujetiowa.com http://www.accujetiowa.com

A ----



ESTIMATE

ESTIMATE # 1478 **DATE** 10/23/2017

ADDRESS

CIVIL DESIGN ADVANTAGE LLC 3405 SE Crossroads Drive, Suite G Grimes, Iowa 50111

Please detach top portion and return with your payment.

DATE	ACTIVITY	QTY	RATE	AMOUNT
10/23/2017	bid request for proposal for hydroexcavation (potholing) of buried utilities in Ankeny, lowa per email sent out 10/20/17 work could be completed the week of 10/30/17 or with in 2 weeks of notice to proceed	0	0.00	0.00
10/23/2017	Hydro-Excavate Hydro Excavate per specs and maps provided in 10/20/17 email. Lump sum to provide locates, pothole utilities, coordinate survey, backfill with 1" clean rock and 4" of dirt and seeding	1	6,250.00	6,250.00
.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	Т	OTAL	\$6,250.00	

Accepted By Accepted Date