## APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

	Project Title:	le: I-35 Widening E. 1st St Interchange to NE 36th St.					
city of	Contractor: Snyder & Associates, Inc.						
Ankeny	Address:						)23
beinging it all tagether	Finance Bud				nance Project		
	Vendor Proje	ct or Invoice			(7.0)		
	Original Con		1		Vendo	r#	990
Date of Council Meeting	12/4/201	17			PAYMENT RE	QUEST#	59
	PAYM	ENT PERIOD	: From:	08/18/17	throug	gh:	11/16/17
Contract Summary							
Original Contract Amount:		\$	570,000.00	•			
Net change by Change Orders:		\$	46,348.00	erte ■S			
Contract Amount to Date: (line 1 ±	2)			\$	616,348.00		
Total completed and stored to da	ite:		540,591.20	•			
Retainage: 0 % of Com	pleted Work:	\$	<u>12</u> 1	<b>4</b> 55			
Total Earned less Retainage:				_\$	540,591.20		
Less previous applications for payment:					539,174.20		
SUBTOTAL						\$	1,417.00
OTHER CHARGES							
OTHER CHARGES (Please attach	an itemized list)				á s	\$	
CURRENT PAYMENT DUE						¢	1,417.00
CORRENT FATMENT DOE					:	Ψ	1,417.00
Balance to finish, including retain	isue.			\$	75,756.80		
balance to finish, including retain	lage.			Ψ	75,750.00		
Contract Time Remaining (If applic	cable)		_				
		-					
The undersigned Contractor certifies that to the accordance with the Contract Documents, that a received from the Owner, and that current paym	all the amounts have b	peen paid by the Cor					
Construction Contractor Approva		ow dub.					
Construction Contractor Approva	Firm Name	The second secon					
Signature	Want 10	The state of the s				Date	
Engineer/Consultant Approval:	Snyder & Asso Firm Name	ocietes, Inc.			The second secon		
	hat					11/2	1,5
Signature	W COCTO	9			-	Date	///
City of Ankeny Staff Approval	Mark Mus	ller				11/27	117
Signature	*	24 (11)	-			Date (	1
Submit to:							
Email:		Ph	one:		Fax:		17
		- T 1998			and the second of		

Date Printed: 11/21/2017



## INVOICE FOR PROFESSIONAL SERVICES

November 21, 2017

Mark Mueller City of Ankeny 220 W. First Street Ankeny, IA 50023-1751

Invoice No:

109.0051.01A - 59

Project

109.0051.01A

I-35 Widening from E 1st Street Interchange to NE 36th Street

Interchange

Professional Services through November 16, 2017

Finance Budget Code 952.3952.4210 Finance Project Code 952.421

**Basic Services** 

Budget \$616,348

**Current Services** 

	Hours	Rate	Amount
Principal Engineer	6.50	196.00	1,274.00
Sr. Technician	1.00	113.00	113.00
Administrative II	.50	60.00	30.00
Total Services	8.00		1,417.00

**Total Services** 

1,417.00

Subtotal this Phase

\$1,417.00

Total Current Prior **Billings to Date** 540,591.20 539,174.20 1,417.00

Contingency Budget \$25,000

Subtotal this Phase

0.00

Amount Due this Invoice

\$1,417.00

**Billings to Date** 

Total 540,591.20

Prior 539,174.20

Current 1,417.00

Snyder & Associates, Inc.

Mark Land

REMIT TO: SNYDER & ASSOCIATES, INC.

Mailing: PO Box 1159 | Ankeny, IA 50021 Physical: 2727 SW Snyder Blvd. | Ankeny IA 50023 p: 888-964-2020 | f: 515-964-7938

email: ar@snyder-associates.com Federal E.I.N. 42-1379015



November 22, 2017

Mr. Mark Mueller, P.E. City of Ankeny 220 West First Street Ankeny, Iowa 50023

RE:

I-35 WIDENING FROM E.  $1^{ST}$  STREET INTERCHANGE TO NE  $36^{TH}$  STREET

INTERCHANGE PROJECT PROGRESS REPORT NO. 59 S&A PROJECT NO. 109.0051.01A

CITY FINANCE PROJECT NO. 952.4210

Dear Mr. Mueller:

This is the fifty-ninth progress report for the above referenced project and covers work from August 18, 2017, through November 16, 2017. Our work through this period includes utility coordination and ROW acquisition coordination with the Iowa DOT.

We are currently preparing the final design and plans for the staging, traffic control, staking, geometrics, and culverts for the Phase 2 project.

We look forward to continuing working for the City and you on this important project. Should you have any questions on this update, please feel free to contact me. We will be in attendance at the December 4, 2017, council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

Mark A. Land, P.E., CFM

Vice President

**Enclosures** 

Wade Greiman, P.E., Snyder & Associates, Inc. cc: