Change Order #1



Date:

		Project Title:	Chautauqua	Chautauqua Park Lake Recreational Trail				
Ankeny bringing it all together		Contractor: Address:	1 - Altoona, Iowa 50009					
		Finance Budget Code: 9	77.3977.4459	Finance Proj	- Altoona, lowa 50009 - Finance Project Code: PO # Vendor #		124.4459	
		Vendor Project or Invoice #:						
		Original Contract Date:	May 16, 20)17 Ve	ndor#	34	145	
Change Order Number:	1							
Change Order Date:								
Purpose of Change Ord To remove unused item	er: s in the	contract. This includes a small qu	uantity of over	excavation class 1	3. construction	n fen	cing, as	
well as some erosion co								
Details of Change Orde	r:							
ITEM#	D	DESCRIPTION	UNITS	QUANTITY CHANGE	CONTRACTOR OF CALLSON SEC		PRICE	
1.01 CONSTRUCTION F	ENCING		LF	-814	\$ 2.	\$ 00	(1,628.00)	
2.03 EXCAVATION, CLA	SS 13		CY	-20	\$ 50.		(1,000.00)	
9.05 WATTLES, STRAW	, 9-INCH		LF	-50	\$ 2.	25 \$	(112.50)	
9.06 WATTLES, REMOV	AL		LF	-50	\$ 0.	\$ 50 \$	(25.00)	
9.10 EROSION CONTRO	L MULCH	ING, HYDROMULCHING, BFM	ACRES	-3	\$ 3,500.	\$ 00 \$	(10,500.00)	
						\$	-	
						\$	-	
in the second second				a real Paragle		\$	-	
						\$		
						\$		
						\$	-	
						\$		
						\$		
						\$		
						\$	-	
Change Orde	r Num	ber 1 makes the fo	llowing ad	justments to t	ne contrac	t: \$	(13,265.50)	
Contractor Accepted:		JAS Construction, LLC		Record of Chang	e Orders			
Contractor Accepted:JAS Construction, LLC				# Dat	e	Α	mount	
By: (Mrschbas			<u> </u>	Original Contrac	t amount	(\$13	3,265.50)	
Date: / 1//2	21/1	7	_	2		74.4	1	
	,			4				
Engineer Approved:		Nilles Associates		5		110000		
Duy Bossel Cilian				7				
By: Roger J. Silver				8				
Date: //-2/-/7				9				
Con B+ 11/27/	17			10				
Owner Accepted:		City of Ankeny	_	12	12			
Ву:		Title:		13				
18. 20.		11301	-	15				
Date:			_	16 17				
				18				
Attest for Owner:				19				
Ву:		Title:		20 Revised Contrac	t amount	(\$13	3,265.50)	
					_			