



**Project Title:** Ankeny Boulevard and First Street Intersection Improvements  
**Contractor:** Hawkeye Paving Corporation  
**Address:** 801 42nd St. Bettendorf, IA 52722  
**Finance Budget Code:** 944.3944.4451 **Finance Project Code:** 944.4451  
**Vendor Project or Invoice #:** **PO #**  
**Original Contract Date:** April 16, 2018 **Vendor #** 2849

**Change Order Number:** 3

**Change Order Date:** February 18, 2019

**Purpose of Change Order:**

12.02: Potholing work associated with modifying the location and length of the proposed NE quadrant traffic signal pole and mast arm due to identifying underground water main conflicts at the original location at time of construction.  
 Items 7.18, 12.03: Placement of temporary sidewalk to provide pedestrian accessibility through the winter, as weather conditions did not allow for the placement of the decorative concrete sidewalk in November.

**Details of Change Order:**

ITEM #	DIV.	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
12.02		Utility Potholing	LS	1	\$ 2,100.00	\$ 2,100.00
7.18		Sidewalk, PCC, 4-inch Depth	SY	116.1	\$ 68.00	\$ 7,894.80
12.03		Add 2 days to original Working Day Contract	NA			\$ -
						\$ -
						\$ -
						\$ -

**Change Order Number 3 makes the following adjustments to the contract: \$ 9,994.80**

**Contractor Accepted:** Hawkeye Paving Corporation

**By:** *[Signature]*

**Date:** 2/8/19

**Engineer Approved:** Snyder & Associates, Inc.

**By:** *[Signature]*

**Date:** 02/08/19

*Adam L. Lust 02/08/19*

**Owner Accepted:** City of Ankeny

**By:** **Title:**

**Date:**

**Attest for Owner:**

**By:** **Title:**

**Date:**

**Record of Change Orders**

#	Date	Amount
<b>Original Contract amount</b>		\$831,495.00
1	8/7/2018	\$16,224.00
2	11/19/2018	\$2,952.00
3	2/18/2019	\$9,994.80
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
<b>Revised Contract amount</b>		<b>\$860,665.80</b>