

RESOLUTION

A RESOLUTION APPROVING AN AMENDMENT TO THE COOPERATIVE AGREEMENT BETWEEN THE IOWA DEPARTMENT OF TRANSPORTATION (DOT), DES MOINES AREA COMMUNITY COLLEGE (DMACC) AND THE CITY OF ANKENY, IOWA, FOR THE SHARING OF PROJECT COSTS FOR THE PROPOSED SW ORALABOR ROAD AND DMACC BOULEVARD INTERSECTION IMPROVEMENTS PROJECT

WHEREAS, the Iowa Department of Transportation (DOT) and Des Moines Area Community College (DMACC) are developing the proposed SW Oralabor Road and DMACC Boulevard Intersection Improvements project, which includes widening SW Oralabor Road (IA Hwy. 160) to provide dual eastbound left turn lanes and traffic signal modifications at the DMACC Boulevard intersection.

WHEREAS, prior to designing the said project, the DOT and DMACC negotiated with the City of Ankeny to establish a three-way cost sharing arrangement whereby all three entities would finance a portion of the project based on each entity's proportionate benefit; and

WHEREAS, on June 4, 2018 the City Council of the City of Ankeny approved the execution of Cooperative Agreement No. 2018-16-246 that established the responsibilities on the project as well as the cost sharing arrangement between the DOT, DMACC and the City of Ankeny; and

WHEREAS, the schedule for the said SW Oralabor Road and DMACC Boulevard Intersection Improvements project included project design in 2018, construction in 2019 and the City's cost share payment occurring no earlier than July 1st, 2020; and

WHEREAS, the project design was subsequently completed and the project was bid by the Iowa DOT on February 5, 2019; and

WHEREAS, the bid results were substantially higher than the engineer's estimated project cost due to the current bidding environment, the need for night time construction staging and the complicated scope of the project; and

WHEREAS, the project engineer has indicated that rebidding the project would most likely not yield a more favorable bid result.

NOW THEREFORE, BE IT RESOLVED, the City of Ankeny deems it to be in the best interest of the residents of the City to amend the said Cooperative Agreement No. 2018-16-246 by increasing the City funding obligation to a maximum-not-to-exceed amount of \$260,000.00 pending execution of an amendment to the agreement by and between the Iowa DOT, DMACC and the City of Ankeny, with the City's other responsibilities for said SW Oralabor Road and DMACC Boulevard Intersection Improvements project remaining unchanged.

DATED at the City of Ankeny, Iowa, this 18th day of February, 2019.

Gary Lorenz, Mayor

ATTEST:

Debra M. Arend, Interim City Clerk