

CHANGE ORDER FORM



Project Title: 2019 Fiber Optic Relocation at SW State St and SW Prairie Trail Pkwy
Contractor: Communication Innovators
Address: 1301 NE 56th St, PO Box 57037, Pleasant Hill, Iowa 50317
Finance Budget Code: 965.3965.4288 **Finance Project #** 965.4288
Vendor Project or Invoice #: NA **PO #** NA
Original Contract Date: April 15, 2019 **Vendor #** 9340

Change Order Number: 1

Change Order Date: May 20, 2019

Purpose of Change Order:

To revise quantities that were as-built in the field.

Details of Change Order:

| ITEM # | DESCRIPTION | UNITS | QUANTITY CHANGE | UNIT PRICE | EXTENDED PRICE |
|--------|--|-------|-----------------|------------|----------------|
| 1 | Provide and Install One (1) - 2" HDPE Conduit, Boring | LF | 4.00 | \$ 21.20 | \$ 84.80 |
| 2 | Provide and Install Two (2) - 2" HDPE Conduit, Boring | LF | (2.00) | \$ 122.38 | \$ (244.76) |
| 3 | Provide and Install Two (2) - 2" HDPE Conduit, Trenching | LF | (20.00) | \$ 146.12 | \$ (2,922.40) |
| 4 | Install City Provided Fiber Optic Cable (12SM) | LF | (38.00) | \$ 12.96 | \$ (492.48) |
| 5 | | | | | \$ - |
| 6 | | | | | \$ - |
| 7 | | | | | \$ - |
| 8 | | | | | \$ - |
| 9 | | | | | \$ - |
| 10 | | | | | \$ - |

Change Order Number: 1 makes the following adjustments to the contract: **\$ (3,574.84)**

Contractor Accepted: Communication Innovators

Signature: [Signature] Firm Name: Communication Innovators
 Date: 5-13-19

Engineer Approved: City of Ankeny

Signature: [Signature] Firm Name: City of Ankeny
 Date: 5/13/19

Owner Accepted: City of Ankeny

Signature: _____ Title: _____
 Date: _____

Attest for Owner:

Signature: _____ Title: _____
 Date: _____

Record of Change Orders

| # | Date | Amount |
|--------------------------|--------------|---------------|
| Original Contract Amount | | \$ 61,211.40 |
| 1 | May 20, 2019 | \$ (3,574.84) |
| 2 | | |
| 3 | | |
| 4 | | |
| 5 | | |
| 6 | | |
| 7 | | |
| 8 | | |
| 9 | | |
| 10 | | |
| 11 | | |
| 12 | | |
| 13 | | |
| 14 | | |
| 15 | | |

Revised Contract Amount **\$ 57,636.56**