


CHANGE ORDER FORM



Project Title: Ankeny Boulevard and First Street Intersection Landscaping
Contractor: RedBud Landscaping LLC
Address: 1208 East 20th Court, Des Moines, Iowa 50317
Finance Budget Code: 958.3958.4406 **Finance Project #** 958.4405
Vendor Project or Invoice #: 0 **PO #** 0
Original Contract Date: May 6, 2019 **Vendor #** 8509

Change Order Number: 2

Change Order Date: October 10, 2019

Purpose of Change Order:

Install outside box for tracer wires to irrigation box

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
17	Outside Box for Tracer Wires to Irrigation Box	LS	1.00	\$255.00	\$255.00

Change Order Number: 2 makes the following adjustments to the contract: **\$ 255.00**

Contractor Accepted: RedBud Landscaping LLC

Firm Name: RedBud Landscaping LLC
 Signature: [Signature] Date: 10/10/19

Engineer Approved: Snyder & Associates, Inc.

Firm Name: Snyder & Associates, Inc.
 Signature: [Signature] Date: 10/10/19
Adam L. Lust Date: 10/11/19

Owner Accepted: City of Ankeny

Signature: _____ Title: _____
 Date: _____

Attest for Owner:

Signature: _____ Title: _____
 Date: _____

Record of Change Orders

#	Date	Amount
Original Contract Amount		\$ 76,755.00
1	July 15, 2019	\$ 8,137.50
2	October 10, 2019	\$ 255.00
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount **\$ 85,147.50**