

# CHANGE ORDER FORM



**Project Title:** 19 - Crestbruck Park Recreation Trail Replacement & Miscellaneous Trail Patch

**Contractor:** Shekar Engineering P.L.C

**Address:** 2600 MLK Jr. Pkwy, Suite 200, Des Moines, IA 50310

**Finance Budget Code:** 937.2937.4408 **Finance Project #** 937.4408

**Vendor Project or Invoice #:** 0 **PO #** 0

**Original Contract Date:** June 3, 2019 **Vendor #** 8519

**Change Order Number:** 1 Final

**Change Order Date:** November 4, 2019

**Purpose of Change Order:**

Quantity changes for additional deteriorated sidewalk and trail stretches throughout the City. Line Item #5 had some quantity removed since it was not performed and not needed.

**Details of Change Order:**

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	Removal of Sidewalk, PCC	SY	157.00	\$ 5.00	\$ 785.00
2	Sidewalk, PCC, 5" Depth	SY	613.00	\$ 38.00	\$ 23,294.00
3	Sidewalk, PCC, 6" Depth	SY	(21.00)	\$ 45.00	\$ (945.00)
4	Hydraulic Mulching, Bonded Fiber Matrix	SQ	10.00	\$ 10.35	\$ 103.50
5	Erosion Control Mulching, Hydromulching, Bonded Fiber Matrix w/ Temporary Seeding	SQ	(219.00)	\$ 10.35	\$ (2,266.65)
6	Mobilization	LS	1.00	\$ 5,000.00	\$ 5,000.00
7	Concrete Washout, Roll-Off Container	LS	0.20	\$ 800.00	\$ 160.00
8	Curb & Gutter	LF	67.00	\$ 90.00	\$ 6,030.00
9					\$ -
10					\$ -

**Change Order Number:** 1 makes the following adjustments to the contract: **\$ 32,160.85**

**Contractor Accepted:** Shekar Engineering P.L.C

Signature: Chandra Shekar Date: 10/24/19

**Engineer Approved:** City of Ankeny

Signature: Matthew [Signature] Date: 10/25/19

**Owner Accepted:** City of Ankeny

Signature: \_\_\_\_\_ Title: \_\_\_\_\_  
Date: \_\_\_\_\_

**Attest for Owner:**

Signature: \_\_\_\_\_ Title: \_\_\_\_\_  
Date: \_\_\_\_\_

## Record of Change Orders

#	Date	Amount
<b>Original Contract Amount</b>		\$ 168,064.25
1	November 4, 2019	\$ 32,160.85
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

**Revised Contract Amount** **\$ 200,225.10**