



Amendment No. 2

To: City of Ankeny
Gary Lorenz
410 West First Street
Ankeny, Iowa 50023

Date of Issuance: December 2, 2019
MSA Project No: 09085040
Ankeny Finance Project Number
936.4210

This is an amendment to the Agreement dated March 4, 2019 by and between the CITY OF ANKENY (OWNER) AND MSA PROFESSIONAL SERVICES, INC. (MSA) and acknowledges that MSA is authorized to begin work on the following project amendment:

Project Name: SE Magazine Road Sidewalk Upgrade - Phase 3

The scope of the work authorized is:

MSA shall provide additional construction inspection services and as-built quantity determination in the field based on the City's Change Order #1 with the TK Concrete, dated October 21, 2019. The Contractor's Change Order #1 added an additional three (3) north-south ramp removals for intersections west of the current project (Sharon, Bel-Aire and Innsbruck) and the replacement of curb and gutter section that required additional engineering services.

The Total Cost Not to Exceed for Amendment #2 is: **\$835.00**

Authorization for the work described above shall amend the Agreement between MSA and OWNER. Any attachments or exhibits referenced in this Amendment are made part of the Agreement. Payment for these services will be on a lump sum basis.

Approval: MSA shall commence work on this project in accordance with your written authorization. This authorization is acknowledged by signature of the authorized representatives of the parties to this Amendment. A copy of this Amendment signed by the authorized representatives shall be returned for our files. If a signed copy of this Authorization is not received by MSA within seven days from the date of issuance, MSA may stop work on the project.


CITY OF ANKENY

MSA PROFESSIONAL SERVICES, INC.



Gary Lorenz

Mayor

Date: _____

Phone: (515) 965-6400

Nichole Sungren, P.E.

Team Leader

Date: December 2, 2019

Phone: (515) 964-1920