

CHANGE ORDER FORM



Project Title: SE Crosswinds Drive RISE Phase 1 RM-0187(644)--9D-77
Contractor: Sternquist Construction
Address: 1110 North 14th Street, Indianola, IA 50125
Finance Budget Code: 962.3983.4451 **Finance Project #** 983.4451
Vendor Project or Invoice #: **PO #**
Original Contract Date: August 19, 2019 **Vendor #** 6417

Change Order Number: 1

Change Order Date: January 20, 2020

Purpose of Change Order:

The purpose of this change order is to add Sawcut Pavement for pavement removals not tabulated at SE Fourmile Drive turn lane.

7.13 ADD ITEM: Sawcut HMA pavement: Item added for sawcutting of pavement related to pavement removals shown but not tabulated. Pavement removal shall be paid at the contract unit price for pavement removal. This item is Division 1.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
7.13	Sawcut Pavement	LS	1.00	\$ 4,107.20	\$ 4,107.20

Change Order Number: 1 makes the following adjustments to the Contract: **\$ 4,107.20**

Contractor Accepted: Sternquist Construction

Signature: [Signature] Date: 12-30-19
 Firm Name

Engineer Approved: Snyder & Associates, Inc.

Signature: [Signature] Date: 12/23/19
 Firm Name

Owner Accepted: City of Ankeny [Signature]

Signature: _____ Title: _____
 Date: _____

Attest for Owner:

Signature: _____ Title: _____
 Date: _____

Record of Change Orders

#	Date	Amount
Original Contract Amount		\$ 1,763,555.00
1	January 20, 2020	\$ 4,107.20
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount **\$ 1,767,662.20**