

CHANGE ORDER FORM



Project Title: Tradition Park Stormwater Detention Basin Flood Repair
Contractor: Jensen Construction Company
Address: 5550 NE 22nd Street, PO Box 3345, Des Moines, IA 50316
Finance Budget Code: 687.3687.4453 **Finance Project #** 687.4453
Vendor Project or Invoice #: **PO #**
Original Contract Date: August 5, 2019 **Vendor #** 1265

Change Order Number: 1

Change Order Date: May 18, 2020

Purpose of Change Order:

Items: 2.03, 2.06, 2.07, 4.01, 4.02, 9.03, 9.04, 9.06, 9.07, and 9.08: Reflecting As-Built Quantities
 Item 12.07: Additional reinforcing steel was warranted for the construction of the box culvert per the plan details.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
2.03	TOPSOIL, OFF-SITE	CY	(215.00)	\$ 36.00	\$ (7,740.00)
2.06	BELOW GRADE EXCAVATION (CORE OUT)	CY	(100.00)	\$ 19.00	\$ (1,900.00)
2.07	SELECT BACKFILL	CY	(126.20)	\$ 75.00	\$ (9,465.00)
4.01	SUBDRAIN, TYPE 2, 4 IN.	LF	28.00	\$ 26.00	\$ 728.00
4.02	SUBDRAIN OUTLET	EA	1.00	\$ 650.00	\$ 650.00
9.03	HYDRAULIC MULCHING, BONDED FIBER MATRIX	AC	(0.80)	\$ 3,500.00	\$ (2,800.00)
9.04	TEMPORARY ROLLED EROSION CONTROL PRODUCT (RECP), TYPE 2.B	SY	1,174.00	\$ 1.35	\$ 1,584.90
9.06	WATTLE, STRAW, 9 IN.	LF	(920.00)	\$ 1.50	\$ (1,380.00)
9.07	WATTLE REMOVAL	LF	(920.00)	\$ 0.40	\$ (368.00)
9.08	RIP RAP, CLASS B	TON	(440.23)	\$ 55.00	\$ (24,212.65)
12.07	REINFORCING STEEL	LB	254.00	\$ 1.50	\$ 381.00

Change Order Number: 1 makes the following adjustments to the Contract: **\$ (44,521.75)**

Contractor Accepted: Jensen Construction Company

Signature

28 APR 20
 Date

Engineer Approved: JEO Consulting Group, Inc.

Signature

4/27/2020
 Date

Owner Accepted: City of Ankeny

Signature

Stormwater Coordinator
 Title
4/30/2020
 Date

Attest for Owner:

Signature

Title

Date

Record of Change Orders

#	Date	Amount
	Original Contract Amount	\$ 434,741.50
1	May 18, 2020	\$ (44,521.75)
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount **\$ 390,219.75**