



**Project Title:** NW 36th Street Widening - NW Ash Drive to N Ankeny Boulevard  
**Contractor:** Absolute Concrete Construction, Inc.  
**Address:** 1000 West 6th Avenue, Slater, IA 50244  
**Finance Budget Code:** 992.3992.4451 **Finance Project Code:** 992.4451  
**Vendor Project or Invoice #:** PO #  
**Original Contract Date:** January 18, 2022 **Vendor #** 4997

**Change Order Number:** 4

**Change Order Date:** April 17, 2023

**Purpose of Change Order:**

Additional work to winterize the construction zone in preparation of winter shutdown. Includes temporary concrete median connections, rock safety edge along pavement median edge without curb, and additional working days associated with completion of work.

**Details of Change Order:**

ITEM #	DIV.	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
2.11		Rock Safety Edge	TON	330	\$ 24.80	\$ 8,184.00
7.19		Temporary PCC Connections	SY	68	\$ 129.00	\$ 8,772.00
		Add fifteen (15) working days to the Contract	N/A			
			N/A			

**Change Order Number 4 makes the following adjustments to the contract:** \$ 16,956.00

**Contractor Accepted:** Absolute Concrete Construction, Inc.

**By:** *[Signature]*

**Date:** 4-6-23

**Engineer Approved:** Snyder & Associates, Inc.

**By:** *[Signature]*

**Date:** 4-7-23

*Adam Luss* 04/07/23  
**Owner Accepted:** City of Ankeny

**By:** *[Signature]* **Title:** Mayor

**Date:** 04/17/23

**Attest for Owner:**

**By:** *[Signature]* **Title:** City Clerk

**Date:** 04/17/23

**Record of Change Orders**

#	Date	Amount
<b>Original Contract amount</b>		\$ 3,996,224.75
1	September 19, 2022	\$ 12,964.80
2	October 17, 2022	\$ 2,220.00
3	December 19, 2022	\$ 9,940.48
4	April 17, 2023	\$ 16,956.00
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
<b>Revised Contract amount</b>		\$ 4,038,306.03