

CHANGE ORDER FORM



Project Title: 2023 Sidewalk Gaps and Replacements Improvement Programs
Contractor: Howrey Construction, Inc.
Address: 316 Austin Street, Rockwell City, IA 50579
Finance Budget Code: 936.2936.4459 **Finance Project #:** 936.4459
Vendor Project #: N/A **Purchase Order #:** N/A
Original Contract Date: February 20, 2023 **Vendor Account #:** 7544

Date of Council Meeting: May 15, 2023 **Change Order #:** 1 (Final)

Purpose of Change Order:

7.01 and 7.02 - Change to reflect as-built quantities
 9.01 and 12.01 - Change from Type 4 seed to Type 1 seed (results in no contract price change)

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
7.01	Sidewalk, PCC Class C, 4" Thick	SY	(1.00)	\$ 43.50	\$ (43.50)
7.02	Sidewalk, PCC Class C, 5" Thick	SY	(18.00)	\$ 40.00	\$ (720.00)
9.01	Conventional Seeding and Fertilizing, Type 4	AC	(1.00)	\$ 5,200.00	\$ (5,200.00)
12.01	Conventional Seeding and Fertilizing, Type 1	AC	1.00	\$ 5,200.00	\$ 5,200.00
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Change Order #: 1 (Final) makes the following adjustments to the Contract: **\$ (763.50)**

Contractor Accepted: Howrey Construction, Inc.

Firm Name

Signature

4/28/23

Date

Record of Change Orders:

Original Contract Amount		\$ 108,881.00
#	Change Order Date	Amount
1	May 15, 2023	\$ (763.50)
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Engineer Approved: City of Ankeny

Firm Name

Signature

4/28/2023

Date

Owner Accepted: City of Ankeny

Mayor

Signature

Title

May 15, 2023

Date

Attest for Owner:

City Clerk

Signature

Title

May 15, 2023

Date

Revised Contract Amount **\$ 108,117.50**