

CHANGE ORDER FORM



Project Title: 2023 PCC Pavement Preservation Program
Contractor: Iowa Civil Contracting, Inc.
Address: 1106 3rd Street, Victor, IA 52347
Finance Budget Code: 915.3915.4451 **Finance Project #:** 915.4451
Vendor Project #: N/A **Purchase Order #:** N/A
Original Contract Date: February 6, 2023 **Vendor Account #:** 9633

Date of Council Meeting: May 15, 2023 **Change Order #:** 1 (Final)

Purpose of Change Order:

7.01 - 7.05: Final as constructed quantities.
 9.01 and 12.01: Type 1 (permanent) seeding was used instead of Type 4 (temporary) seeding since the project was completed during the Type 1 Seeding window.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
7.01	Pavement, PCC 7", C-SUD	SY	(14.00)	\$ 106.00	\$ (1,484.00)
7.02	Full Depth Patches, PCC, 7" Thick	SY	19.00	\$ 120.00	\$ 2,280.00
7.03	Subbase Over-excavation, 6" Depth	SY	(125.00)	\$ 30.80	\$ (3,850.00)
7.04	Crack and Joint Cleaning and Filling, Hot Pour	LF	1,177.00	\$ 3.00	\$ 3,531.00
7.05	Pavement Removal	SY	(14.00)	\$ 22.20	\$ (310.80)
9.01	Conventional Seeding and Fertilizing, Type 4	AC	(0.10)	\$ 11,000.00	\$ (1,100.00)
12.01	Conventional Seeding and Fertilizing, Type 1	AC	0.10	\$ 15,000.00	\$ 1,500.00
					\$ -
					\$ -
					\$ -
Change Order #: 1 (Final) makes the following adjustments to the Contract:					\$ 566.20

Contractor Accepted: Iowa Civil Contracting, Inc.

Firm Name: Brent Rhinehart
 Signature: _____ Date: 5/4/2023

Engineer Approved: City of Ankeny

Firm Name: _____
 Signature: _____ Date: 5/4/2023

Owner Accepted: City of Ankeny

Signature: _____ Title: Mayor
 Date: May 15, 2023

Attest for Owner:

Signature: _____ Title: City Clerk
 Date: May 15, 2023

Record of Change Orders:

Original Contract Amount		\$ 429,015.00
#	Change Order Date	Amount
1	May 15, 2023	\$ 566.20
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount \$ 429,581.20