



**Project Title:** NW 36th Street Widening - NW Ash Drive to N Ankeny Boulevard  
**Contractor:** Absolute Concrete Construction, Inc.  
**Address:** 1000 West 6th Avenue, Slater, IA 50244  
**Finance Budget Code:** 992.3992.4451 **Finance Project Code:** 992.4451  
**Vendor Project or Invoice #:** PO #  
**Original Contract Date:** January 18, 2022 **Vendor #** 4997

Change Order Number: 5

Change Order Date: May 15, 2023

**Purpose of Change Order:**

Additional work and working days added to the contract for the following:

- 3 working days for removal and replacement of 11 roadway panels on NW 36th Street
- 3 working days for regrading and ST-28 adjustments for NW 36th Street right turn lane at Ankeny Blvd

**Details of Change Order:**

ITEM #	DIV.	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
		ST-28 Modification and Grading	LS	1	\$ 9,657.00	\$ 9,657.00
		Add six (6) working days to the Contract	NA			

Change Order Number 5 makes the following adjustments to the contract: \$ 9,657.00

Contractor Accepted: Absolute Concrete Construction, Inc.

By: *W. H. H. H.*

Date: 05-05-2023

Engineer Approved: Snyder & Associates, Inc.

By: *Jordan Stoenner*

Date: 05-05-23

Owner Accepted: Adam L. Lust City of Ankeny

By: Title: Mayor

Date:

Attest for Owner:

By: Title: City Clerk

Date:

**Record of Change Orders**

#	Date	Amount
Original Contract amount		\$ 3,996,224.75
1	September 19, 2022	\$ 12,964.80
2	October 17, 2022	\$ 2,220.00
3	December 19, 2022	\$ 9,940.48
4	April 17, 2023	\$ 16,956.00
5	May 15, 2023	\$ 9,657.00
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
Revised Contract amount		\$ 4,047,963.03