

CHANGE ORDER FORM



Project Title: 2024 Pavement Preservation Program - SE Shurfine Drive
Contractor: Caliber Concrete, LLC
Address: 309 Audubon Street, Adair, IA 50002
Finance Budget Code: 915.3915.4451 **Finance Project #:** 915-4451
Vendor Project #: N/A **Purchase Order #:** N/A
Original Contract Date: March 4, 2024 **Vendor Account #:** 10157

Date of Council Meeting: August 19, 2024 **Change Order #:** 1

Purpose of Change Order:

6.02 and 12.01 - Convert intake type SW-503 to SW-503 (modified) due to depth of intake.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
6.02	Intake, Type SW-503, 3'-0" x 6'-0", Cast-In-Place	EA	(1.00)	\$ 5,000.00	\$ (5,000.00)
12.01	Intake, Type SW-503, Cast-In-Place (modified)	EA	1.00	\$ 6,750.00	\$ 6,750.00
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Change Order #: 1 makes the following adjustments to the Contract: **\$ 1,750.00**

Contractor Accepted: Caliber Concrete, LLC

Signature: Firm Name: _____
 Date: 8/8/2024

Record of Change Orders:

#	Change Order Date	Amount
1	August 19, 2024	\$ 1,750.00
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Engineer Approved: City of Ankeny

Signature: Firm Name: _____
 Date: 8/13/2024

Owner Accepted: City of Ankeny

Signature: _____ Title: Mayor
 Date: August 19, 2024

Attest for Owner:

Signature: _____ Title: City Clerk
 Date: August 19, 2024

Revised Contract Amount **\$ 292,088.00**