

| CHANGE | E OKDEK FORIV | | | | | | | | | | | |
|--------------------------|---|--------------------|-----------------|--|--|--|--|--|--|--|--|--|
| Project Title: SW Magazi | SW Magazine Road & SW State Street Intersection Improvements - West Leg | | | | | | | | | | | |
| Contractor: | Manatt's Inc. | | | | | | | | | | | |
| Address: | 6333 NW Beaver Drive, Johnston, Iowa 50131 | | | | | | | | | | | |
| Finance Budget Code: | 887.3887.4451 | Finance Project #: | 887.4451 N/A | | | | | | | | | |
| Vendor Project #: | N/A | Purchase Order #: | | | | | | | | | | |
| Original Contract Date: | March 4, 2024 | Vendor Account #: | 2207 | | | | | | | | | |
| _ | | _ | | | | | | | | | | |
| | | | | | | | | | | | | |

| Anke | ny | Address: | 6333 NW Beaver Drive, Johnston, Iowa 50131 | | | | | | | |
|--------------------------|-------------------------|------------------------------------|--|---------------|----------|------------------------|-----------------|-----------|--------------|--|
| bringing it all together | | Finance Budget Code: | 887.3887.4451 | | | Finance Project #: | | | 887.4451 | |
| | | Vendor Project #: | | N/A | | | se Order #: | | N/A | |
| | | Original Contract Date: | March | March 4, 2024 | | Vendor Account #: | | | 2207 | |
| Date of Council M | eeting: | August 19, 2024 | Change | Order #: | | 1 | | | | |
| Purpose of Chang | ge Order: | | | | | | | | | |
| | | | | | | | | | | |
| Summerfest traffic | control ch | ange | | | | | | | | |
| Details of Change | | | | | | | | | | |
| TEM# | | ESCRIPTION | UNITS | QUAN | TITY C | HANGE | UNIT PRICE | | TENDED PRICE | |
| 12.01 Tempo | orary Traff | fic Control for Summerfest | 1 | | | 1.00 | \$ 2,145.00 | _ | 2,145.00 | |
| | | | | - | | | | \$ | | |
| | | | | | | | | \$ | - | |
| | | | | | | | | \$ | | |
| | | | | | | | | \$ | | |
| | | | | | | | | \$ | - | |
| | | | | - | | | | \$ | - | |
| | | | | | | | | \$ | | |
| | | | | - | | | | \$ | | |
| <u> </u> | | 4 | | | | | | \$ | | |
| Change Order #: | | 1 makes the fol | llowing ac | ijustme | nts to | the G | ontract: | \$ | 2,145.00 | |
| Contractor Accepte | ay. | Manatt's Inc. | | | Por | ord of | Change Orders | | | |
| John actor Accepte | Firm Nar | | | | Nec | Jord Or | Change Orders | • | | |
| Connor Young | | The Thing sent States Fairs 8/12/2 | 2024 | | Or | iginal (| Contract Amoun | t \$ | 295,089.02 | |
| Signature | COM 2014 OR 12 16 25 CE | Date | | | # | | nge Order Date | L P | Amount | |
| Signature | | Date | | | 1 | | gust 19, 2024 | \$ | 2,145.00 | |
| Engineer Approved | 4. | Villes | | | 2 | Au | gust 19, 2024 | Ψ | 2,143.00 | |
| Ingilieer Approved | ı. <u> </u> | 101.107 | -101 | | 3 | A . A . Lucy - 1 . CO. | | _ | | |
| Matthew | C. Mu | yers 8/12/ | 2024 | | 4 | | | - | | |
| Signature | 0 | Date 1// | | 7 | | | | - | | |
| Signature | | Date | of long of | 8/12 | 6 | | | + | | |
| Owner Accepted: | | City of Ankeny | | | 7 | | | + | | |
| owner Accepted. | - | Oity Of Afficerty | | | 8 | | | + | | |
| | | i | Mayor | | 9 | | | + | | |
| Signature | | Title | wayor | | 10 | | | _ | | |
| oignature | | | st 19, 2024 | 1 | 11 | | | + | | |
| | | Date | 31 13, 2024 | T | 12 | | | + | | |
| Attest for Owner: | | Date | | | | | | + | | |
| ALLEST TOT OWITET. | | | | | 13 14 | | | + | | |
| | | C | ty Clerk | | 15 | | | + | | |
| Clanchus | | Title | ty Clerk | | 15 | | | | | |
| Signature | | | ot 10, 202 | 1 | Da | ilond C | antraat Amaiint | ¢ | 207 224 24 | |
| | | Augus | st 19, 2024 | <u> </u> | rte/ | risea C | ontract Amount | <u>\$</u> | 297,234.0 | |