

CHANGE ORDER FORM



Project Title: 2017 PCC Street Patching Program
Contractor: JDA Construction Co.
Address: 106 W Ingledue Street Marshalltown, IA 50158
Finance Budget Code: 963.3963.4451 **Finance Project #** 963.4451
Vendor Project or Invoice #: **PO #**
Original Contract Date: March 6, 2017 **Vendor #** 8004

Change Order Number: 1

Change Order Date: June 5, 2017

Purpose of Change Order:

Added areas to concrete patches with major deterioration.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	Full Depth Patches, PCC, Class C-SUD, 9" Depth	SY	35.00	\$ 80.00	\$ 2,800.00
2					\$ -
3					\$ -
4					\$ -
5					\$ -
6					\$ -
7					\$ -
8					\$ -
9					\$ -
10					\$ -

Change Order Number: 1 makes the following adjustments to the contract: \$ 2,800.00

Contractor Accepted: JDA Construction Co.

Firm Name

Signature

5-17-17
Date

Engineer Approved: City of Ankeny

Firm Name

Signature

05/18/17
Date

Owner Accepted: City of Ankeny

Signature

Title

Date

Attest for Owner:

Signature

Title

Date

Record of Change Orders

#	Date	Amount
Original Contract Amount		\$ 200,000.00
1	June 5, 2017	\$ 2,800.00
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount \$ 202,800.00