Change Order #1

city of Ankeny

Project Title: SW District Drive & SW Merchant Street
Contractor: Quam Construction Company, Inc.
Address: 4411 First Avenue West, Willmar, MN 56201
Finance Budget Code: 977.3977.4451 **Finance Project Code:** 107.4451
Vendor Project or Invoice #: **PO #**
Original Contract Date: May 15, 2017 **Vendor #** 3556

Change Order Number: 1

Change Order Date: 08/21/17

Purpose of Change Order:

Item 4.08, Subdrain Cleanout, Type "B": One (1) was added as the proposed connection to subdrain along SW Magazine Roadway could not be located in the field.
Item 6.10, Manhole Adjustment, Minor: Three major adjustments were changed to minor adjustments based on actual field conditions.
Item 6.11, Manhole Adjustment, Major: Three minor adjustments were changed to major adjustments based on actual field conditions.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
4.08	Subdrain Cleanout, Type "B"	EA	1	$ 335.00	$ 335.00
6.10	Manhole Adjustment, Minor	EA	3	$ 325.00	$ 975.00
6.11	Manhole Adjustment, Major	EA	-3	$ 825.00	$ (2,475.00)
					$ -
					$ -
					$ -